COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2017

ESTI MATE SUMVARY 10: 51: 47
CONTI D C20144 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 20144- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 1101.0 DAYS TIME ALLOW 6/15/2016 FI XED COVPLETI ON DAT
1-25 AND |-70 WTHI N REG ON 1 PERCENT TIME:  159. 57 ORI G TIME ALLOW 6/15/2016 FI XED COVPLETI ON DATI
PROJECT NO SHE RL00- 217
1-25 AND | -70 PAVEMENT MARKI NG
NAME OF ROAD:
PROJECT COUNTI ES: ADANVB, REG ON 1 CLEAR CREEK
ARAPAHCE, REG ON 1
CONTRACTOR:
ROADSAFE TRAFFI C SYSTEMS, | NC PAY PERI OD ENDI NG 07/ 31/ 2017 DATE TI ME STARTED 07/27/ 2014
3015 E ILLIN STREET DATE LET 06/ 05/ 2014 DATE WORK BEGAN  07/27/2014
DATE AWARDED 07/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  07/17/ 2014 DATE ACCEPTED
PHCOENI X AZ 85040 (602) 243-1218 DATE NOTI CE TO PROCEED 07/ 27/ 2014
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 650, 684. 08 PARTI Cl PATI NG $ 5,957, 478. 38 $ 237, 456. 90
AWARD PRQIECT AMT: $ 6,289, 657.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 89. 58% TOTAL EARNI NGS 5,957, 478. 38 237, 456. 90
FUNDS AVAI LABLE: $ 693, 205. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,957, 478. 38 237, 456. 90
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 94, 344. 86 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 5, 863, 133. 52 237, 456. 90
LI QUI DATED DAVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5, 863, 133. 52 237, 456. 90
OTHER ADJUSTMENTS 0.00 0. 00
PAENT DE s 237,456.90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20144-BI D ESTI MATE RUN 08/ 29/ 2017
PRQJECT: SHE RL00- 217 ESTI MATE NO 0010 10: 51: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 1, 876, 000. 000 1,531, 603. 000
SF 25, 170. 000 18, 122. 40
0. 72000 1, 556, 773. 000 1, 120, 876. 56
0010 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0015 627-00008 Modi fi ed Epoxy Pavement MarKking 25, 733. 400 21, 935. 400
GAL 3, 798. 000 219, 334. 50
57. 75000 25, 733. 400 1, 486, 103. 85
0020 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 175, 260. 000 125, 304. 310
SF 0. 000 0. 00
8. 75000 125, 304. 310 1,096, 412. 71
0025 627-02010 Preforned Plastic Pavenent Marking (Type I1) (Inlaid) 246, 307. 760 246, 307. 760
SF 0. 000 0. 00
9. 05000 246, 307. 760 2,229, 085. 23
0030 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0031 627-30405 Pref orm Thernopl astic Pvnt Mg (W) 0. 000 0. 000
SF 0. 000 0. 00
26. 50000 0. 000 0. 00
0035 700-70011 F/ A Partnering 50. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70016 F/ A Fuel Cost Adjustnent 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 6, 650, 684.08 $ 237,456.90$ 5,957,478.35

PRQJIECT TOTAL CURRENT AMI $ 6, 650, 684.08 $ 237,456.90$ 5,957,478.35



